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• Mapping Information 
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Project Schedule 

HB4150 Progress Report 

June 23,2022 

Lake Crossing-Line #1 is located off Pearl Street (377 Business) 

• No updates from the May-2022 Report 

Mav-2020: Engineering / design and specifications <complete> 

March 26,2022: Issue RFP for material <complete> 

March 31, 2022: McCord to award construction contractor <complete> 

April ll, 2022: RFP bid opening for material <complete> 

Mav 3,2022 (Revised Date): Council Action for the award of the power line project Schedule being adjusted to 
allow for City to conduct research 

Julv 31, 2022: Complete the construction Schedule being adjusted to allow for City to conduct 
research 

June 23,2022 

Lake Crossing-Line #2 located in Brazos Harbor 

• No updates from the May-2022 Report 

Mav-2020: Engineering / design and specifications <complete> 
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March 26,2022: Issue RFP for material <complete> 

March 31, 2022: McCord to award construction contractor <complete> 

April ll, 2022: RFP bid opening for material <complete> 

Mav 3,2022 (Revised Date): Council Action for the award of the power line project Schedule being adjusted to 
allow for City to conduct research 

Julv 31, 2022: Complete the construction Schedule being adjusted to allow for City to conduct 
research 


